

2012-13 PAS Workplan and Calendar

Tasks/Outcomes	Lead Responsibility	Start	End
<ul style="list-style-type: none"> PAS Sustainability Working Group outlines presented at Mid-Year Meeting 	Walt Burwell	April 2012	October 15, 2012
<ul style="list-style-type: none"> Grant Review Committee Established 	PAS Governors - Volunteers	April 2012	October 1, 2012
<ul style="list-style-type: none"> Grant Program Announcement 	Grants Committee, assisted by Laura Blanchard		October 17, 2011
<ul style="list-style-type: none"> Governor's Mid-Year Meeting 	Walt Burwell, V. Chapman-Smith, assisted by Laura Blanchard		Thursday, October 25, 2011
<ul style="list-style-type: none"> Grant Application Deadline 			December 30, 2012
<ul style="list-style-type: none"> Grant Review Committee – Applicant Review 	Grant Review Committee	January 16, 2013	March 15, 2013
<ul style="list-style-type: none"> Grant Review Recommendations Report for Annual Meeting 	Grant Review Committee, assisted by Laura Blanchard		March 29, 2013
<ul style="list-style-type: none"> PAS Annual Meeting 	Walt Burwell, V. Chapman-Smith, assisted by Laura Blanchard	Prep starts March 15, 2013	Thursday, April 25, 2013